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ESTIMATE RUN 06/30/2008

ESTIMATE SUMMARY 10:57:49

CONTID: C15918         ESTIMATE NO: 0003 PROG 2005

PCN: 15918-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 RIO BLANCO SLIP PERCENT TIME:

PROJECT NO: HB 0131-050                   

SH 13 RIO BLANCO SLIP

NAME OF ROAD: 13A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 06/30/2008 DATE TIME STARTED 03/28/2008

225 UNION BLVD. SUITE 500 DATE LET 02/07/2008 DATE WORK BEGAN 03/28/2008

 DATE AWARDED 02/11/2008 DATE TIME STOPPED 06/09/2008

 DATE CONTRACT EXECUTED 02/25/2008 DATE ACCEPTED 06/09/2008

LAKEWOOD CO 80228     303-795-2582 DATE NOTICE TO PROCEED 03/28/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,282,487.07 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,993,539.00 NON-PARTICIPATING 321,664.42

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

120.27

TIME ALLOW:

ORIG TIME ALLOW:

37 CALENDAR DAYS

CALENDAR DAYS37

75.82%

551,824.00

321,664.42

321,664.42

321,664.42

$

$

$

$

13,000.00

1,717,663.07

1,730,663.07

0.00

1,730,663.07

-29,903.09

0.00

1,700,759.98

0.00

AMOUNT DUE 1,700,759.98 321,664.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 321,664.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

44.5
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PCN: 15918-BID    ESTIMATE RUN 06/30/2008

PROJECT: HB 0131-050                   ESTIMATE NO: 0003 10:57:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

201-00000  
 

0010 REMOVAL OF DELINEATOR 4.000 4.000

EACH 0.000 0.00

12.00000 4.000 48.00

202-00090  
 

0015 REMOVAL OF CURB 237.000 237.000

LF  0.000 0.00

4.00000 237.000 948.00

202-00201  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 561.000 561.000

SY  0.000 0.00

13.00000 561.000 7,293.00

202-00240  
 

0025 *REMOVAL OF GUARDRAIL TYPE 3 1,029.000 579.000

LF  450.000 1,800.00

4.00000 1,029.000 4,116.00

202-01130  
 

0030 REMOVAL OF GUARDRAIL TYPE 4 804.500 552.500

LF  252.000 1,260.00

5.00000 804.500 4,022.50

202-01140  
 

0035 *REMOVAL OF END ANCHORAGE 4.000 2.000

EACH 2.000 400.00

200.00000 4.000 800.00

202-01300  
 

0040 UNCLASSIFIED EXCAVATION 13,846.540 13,846.540

CY  0.000 0.00

10.00000 13,846.540 138,465.40

203-00000  
 

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,972.890 1,587.700

CY  385.190 11,555.70

30.00000 1,972.890 59,186.70

203-00060  
 

0050 EXPANDED POLYSTYRENE FILL (COMPLETE IN PLACE) 5,291.110 5,291.110

CY  0.000 0.00

80.00000 5,291.110 423,288.80

203-00850  
 

0055 BLADING 10.000 10.000

HOUR 0.000 0.00

140.00000 10.000 1,400.00

203-01500  
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PCN: 15918-BID    ESTIMATE RUN 06/30/2008

PROJECT: HB 0131-050                   ESTIMATE NO: 0003 10:57:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BACKHOE 6.000 6.000

HOUR 0.000 0.00

95.00000 6.000 570.00

203-01510  
 

0065 COMBINATION LOADER 0.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01594  
 

0070 FILTER MATERIAL (CLASS B) 1,913.720 1,913.720

CY  0.000 0.00

62.00000 1,913.720 118,650.64

206-00520  
 

0075 SHORING 0.000 0.000

L S 0.000 0.00

20,000.00000 0.000 0.00

206-01750  
 

0080 EROSION LOG (12 INCH) 1,580.000 120.000

LF  1,460.000 10,220.00

7.00000 1,580.000 11,060.00

208-00002  
 

0085 EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

208-00011  
 

0090 SILT FENCE 1,470.000 878.000

LF  592.000 1,776.00

3.00000 1,470.000 4,410.00

208-00020  
 

0095 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

300.00000 1.000 300.00

208-00045  
 

0100 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

208-00070  
 

0105 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 1.000 3,000.00

3,000.00000 1.000 3,000.00

208-00100  
 

0110 EROSION CONTROL SUPERVISOR 120.000 30.000

HOUR 90.000 6,300.00

70.00000 120.000 8,400.00

208-00205  
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PCN: 15918-BID    ESTIMATE RUN 06/30/2008

PROJECT: HB 0131-050                   ESTIMATE NO: 0003 10:57:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SEEDING (NATIVE) 2.500 0.000

ACRE 2.500 2,500.00

1,000.00000 2.500 2,500.00

212-00006  
 

0120 SOIL CONDITIONING 2.500 0.000

ACRE 2.500 18,000.00

7,200.00000 2.500 18,000.00

212-00032  
 

0125 MULCHING (WEED FREE STRAW) 2.500 0.000

ACRE 2.500 2,250.00

900.00000 2.500 2,250.00

213-00004  
 

0130 MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

4.00000 0.000 0.00

213-00061  
 

0135 AGGREGATE BASE COURSE (CLASS 2) 3,043.000 0.000

TON 0.000 0.00

30.00000 0.000 0.00

304-02000  
 

0140 AGGREGATE BASE COURSE (CLASS 6) 732.000 0.000

TON 0.000 0.00

40.00000 0.000 0.00

304-06000  
 

0145 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

330.00000 0.000 0.00

403-00720  
 

0150 *HOT MIX ASPHALT (GRADING SX) (75) 708.000 0.000

TON 0.000 0.00

130.00000 0.000 0.00

403-34701  
 

0155 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 44.000 0.000

TON 0.000 0.00

500.00000 0.000 0.00

411-03352  
 

0160 *EMULSIFIED ASPHALT (SLOW-SETTING) 146.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10255  
 

0165 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000

GAL 0.000 0.00

4.00000 0.000 0.00

411-10300  
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PCN: 15918-BID    ESTIMATE RUN 06/30/2008

PROJECT: HB 0131-050                   ESTIMATE NO: 0003 10:57:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 GEOTEXTILE (DRAINAGE) (CLASS A) 80.000 0.000

SY  80.000 720.00

9.00000 80.000 720.00

420-00110  
 

0175 RIPRAP (12 INCH) 20.000 0.000

CY  20.000 2,500.00

125.00000 20.000 2,500.00

506-00212  
 

0180 GEOGRID REINFORCEMENT 6,088.890 1,493.330

SY  4,595.560 9,191.12

2.00000 6,088.890 12,177.78

506-01020  
 

0185 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 8.000 0.000

TON 8.000 2,640.00

330.00000 8.000 2,640.00

507-00400  
 

0190 CONCRETE CLASS B 445.544 445.544

CY  0.000 0.00

600.00000 445.544 267,326.40

601-01000  
 

0195 REINFORCING STEEL 18,443.750 18,443.750

LB  0.000 0.00

1.00000 18,443.750 18,443.75

602-00000  
 

0200 12 INCH PLASTIC PIPE 179.000 0.000

LF  179.000 6,265.00

35.00000 179.000 6,265.00

603-50012  
 

0205 4 INCH PERFORATED PIPE UNDERDRAIN 1,236.000 0.000

LF  1,236.000 7,416.00

6.00000 1,236.000 7,416.00

605-00040  
 

0210 *3 INCH HORIZONTAL DRAIN 1,580.000 1,580.000

LF  0.000 0.00

32.00000 1,580.000 50,560.00

605-01030  
 

0215 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,144.000 0.000

LF  1,144.000 25,168.00

22.00000 1,144.000 25,168.00

606-00301  
 

0220 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 1.000 2,500.00

2,500.00000 1.000 2,500.00

606-02003  
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PCN: 15918-BID    ESTIMATE RUN 06/30/2008

PROJECT: HB 0131-050                   ESTIMATE NO: 0003 10:57:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *END ANCHORAGE (FLARED) 3.000 0.000

EACH 3.000 6,000.00

2,000.00000 3.000 6,000.00

606-02005  
 

0230 *CURB TYPE 6 (SECTION M) 1,195.000 0.000

LF  1,195.000 14,340.00

12.00000 1,195.000 14,340.00

609-60011  
 

0235 DELINEATOR (TYPE I) 4.000 0.000

EACH 4.000 120.00

30.00000 4.000 120.00

612-00001  
 

0240 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000

EACH 2.000 1,600.00

800.00000 2.000 1,600.00

615-00030  
 

0245 *CONSTRUCTION SURVEYING 1.000 0.250

L S 0.750 13,500.00

18,000.00000 1.000 18,000.00

625-00000  
 

0250 *CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000

HOUR 0.000 0.00

180.00000 0.000 0.00

625-00001  
 

0255 *MOBILIZATION 1.000 0.543

L S 0.457 141,670.00

310,000.00000 1.000 310,000.00

626-00000  
 

0260 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.750 3,750.00

5,000.00000 1.000 5,000.00

626-01000  
 

0265 *PAVEMENT MARKING PAINT (WATERBORNE) 25.990 0.000

GAL 25.990 2,339.10

90.00000 25.990 2,339.10

627-00011  
 

0270 *FLAGGING 1,659.500 1,139.500

HOUR 520.000 12,480.00

24.00000 1,659.500 39,828.00

630-00000  
 

0275 *TRAFFIC CONTROL INSPECTION 27.000 26.000

DAY 0.000 0.00

31.00000 26.000 806.00

630-00007  
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PCN: 15918-BID    ESTIMATE RUN 06/30/2008

PROJECT: HB 0131-050                   ESTIMATE NO: 0003 10:57:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONTROL MANAGEMENT 47.000 33.000

DAY 0.000 0.00

600.00000 33.000 19,800.00

630-00012  
 

0285 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 1.000 2,000.00

2,000.00000 2.000 4,000.00

630-80001  
 

0290 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

630-80335  
 

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 45.000 21.500

EACH 23.500 611.00

26.00000 45.000 1,170.00

630-80341  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 4.000 2.000

EACH 2.000 52.00

26.00000 4.000 104.00

630-80342  
 

0305 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

32.00000 0.000 0.00

630-80344  
 

0310 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

630-80358  
 

0315 *PORTABLE MESSAGE SIGN PANEL 185.000 144.000

DAY 0.000 0.00

51.00000 144.000 7,344.00

630-80359  
 

0320 *DRUM CHANNELIZING DEVICE 51.000 25.500

EACH 25.500 918.00

36.00000 51.000 1,836.00

630-80360  
 

0325 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000

EACH 5.000 185.00

37.00000 10.000 370.00

630-80363  
 

0330 GUARDRAIL TYPE 7 (TEMPORARY) 264.000 132.000

LF  132.000 4,620.00

35.00000 264.000 9,240.00

630-80376  
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PCN: 15918-BID    ESTIMATE RUN 06/30/2008

PROJECT: HB 0131-050                   ESTIMATE NO: 0003 10:57:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *TRAFFIC CONE 30.000 7.500

EACH 22.500 292.50

13.00000 30.000 390.00

630-80380  
 

0340 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

35,000.00000 1.000 35,000.00

630-86800  
 

0345 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0350 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0355 F/A INCENTIVE 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0360 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0365 F/A QUALITY INCENTIVE PAYMENT 6,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0370 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0375 F/A FURNISH CONCRETE MIX DESIGN 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70080  
 

0380 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0400 DETOUR CMO #2 - CONSTRUCT DETOUR 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

621-00425  
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PCN: 15918-BID    ESTIMATE RUN 06/30/2008

PROJECT: HB 0131-050                   ESTIMATE NO: 0003 10:57:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 IMPACT ATTENUATOR (TEMPORARY) MCR LI #1 - IMPACT 
ATTENUATOR (TEMPORARY)

1.000 0.500

EACH 0.500 1,725.00

3,450.00000 1.000 3,450.00

630-85010  
 

CAT 0200 $321,664.42 1,717,663.07CURRENT AMT 2,269,487.07 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00012  
 

0395 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 13,000.00CURRENT AMT 13,000.00 $$

PROJECT TOTAL 321,664.42 $ 1,730,663.07CURRENT AMT 2,282,487.07 $$


